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Introductions & Goal Setting

Owner Project Manager  Left Field

Construction Manager   Gilbane

Architect of Record   SLAM

Engineer of Record   StudioJAED



Introductions & Goal Setting

Objectives

 To Listen & Inform

 Provide Opportunity for Your

  Questions

  Comments   

  Concerns

Throughout the Presentation



Project Update



Project Update

Currently in Schematic Design (SD) First of Three Phases

Estimating is ongoing (CM & Third Party)

Initial Programming Meetings have been completed

Geothermal Test Well complete

  Feasibility Study underway  

Preparing for RIDE SD submission in December



Schematic Design Preview



Schematic Design Preview

Building Site Plan

Floor Plans

Exterior Concept Rendering

Curtis Corner Athletic Field

 Synthetic / Natural Turf

 Number of Bleachers

 Type of Courts

 Extent of Parking

 Restrooms & Storage
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High Performance Building Goals

Pursuing a Geothermal Heating & Cooling System

Full Electrification - Photovoltaic Ready

Robust Technology Infrastructure

High Efficiency Building Envelope Performance

Improved Storm Water Management

Native Plantings, Recycled Content, Low VOCs



Schedule & Next Steps



Schedule & Next Steps

Documentation   Now thru June ‘25

Procurement Begins Spring ‘25

Site Mobilization   Spring ‘25 thru Summer ’25

Construction Start  Summer ‘25

Construction Complete Summer ‘27



Other Topics of Interest
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