3/32" 3/16"

-

MAJOR LAND DEVELOPMENT i 7/ '

FOR:

/
SOUTH KINGSTOWN HIGH SCHOOL M &
, r\
\

A.P.49-4 LOT 14 & AP 57-1 LOT 209 )
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TOWN OF SOUTH KINGSTOWN
|

SOUTH KINGSTOWN SCHOOL DEPARTMENT
307 CURTIS CORNER RD,
SOUTH KINGSTOWN, RI 02879 /
ZONING: -
ZONE: GI (GOVERNMENT &
INSTITUTION) - ED. INSTITUTION
FEMA FLOOD ZONE:
Zone "X"
Panel No. 44009C0203K
Effective Date: 4/3/2020
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GAROFALO & ASSOCIATES, INC.
gy C|VIL & STRUCTURAL ENGINEERS\SURVEYORS
7 7/ LAND PLANNERS\ENVIRONMENTAL SCIENTISTS
85 CORLISS STREET, P.0. BOX 6145
PROVIDENCE, RI 02940 (tel.)401-273-6000

South Kingstown School
District

South Kingstown
High School

215 Columbia Street
South Kingstown, RI 02879

KEYPLAN

umber Date Issued For

08/01/2025 | BID Package #1 - Permit Set
7/18/2025 | BID Package Addendum #4
7/11/2025 | BID Package Addendum #3

7/2/2025 | BID Package Addendum #2

6/16/2025 | BID Package #1

5/20/2025 | LDP Submission Update
9/6/2025 | LDP Submission

SITE CONTEXT PLAN

Date Drawing Number
[08/01/2025]
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Justin.Jones
Text Box
Week of 5.02-5.09 Anticipated Work


Justin.Jones
Rectangle

Justin.Jones
Rectangle

Justin.Jones
Rectangle

Justin.Jones
Architect
Install exterior wall framing and spray fireproofing

Justin.Jones
Callout
Pour concrete slab on grade, Monday 5.04; weather fall-back date of Wednesday 5.06

Justin.Jones
Callout
Steel detailing

Justin.Jones
Callout
Underground utilities excavation, install and backfill. *Note: There will be intermittent vibratory compaction performed in these areas within the building footprint.

Justin.Jones
Rectangle

Justin.Jones
Callout
Contractor Parking Area and Materials Stockpiling

Justin.Jones
Rectangle

Justin.Jones
Callout
Saturday 5.02: pressure wash steel trusses and 2 steel welders on boom lifts

Justin.Jones
Architect
MEP layout on upper floors

Justin.Jones
Rectangle

Justin.Jones
Callout
Electrical primary install at sidewalk


