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Pour concrete slab
on deck, Wednesday

MAJOR LAND DEVELOPMENT

FOR:

SOUTH KINGSTOWN HIGH SCHOOL
A.P.49-4 LOT 14 & AP 57-1 LOT 209

215 COLUMBIA STREET & 153 SCHOOL STREET | &

SOUTH KINGSTOWN, R.I. 02879

PREPARED FOR:

TOWN OF SOUTH KINGSTOWN

SOUTH KINGSTOWN SCHOOL DEPARTMENT
307 CURTIS CORNER RD,
SOUTH KINGSTOWN, RI 02879
ZONING:
ZONE: GI (GOVERNMENT &
INSTITUTION) - ED. INSTITUTION
FEMA FLOOD ZONE:

Zone "X"

Panel No. 44009C0203K

Effective Date: 4/3/2020
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Begin AVB
Installation
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08/01/2025
7/18/2025
7/11/2025

7/2/2025

6/16/2025
5/20/2025
5/6/2025

BID Package #1 - Permit Set
BID Package Addendum #4
BID Package Addendum #3
BID Package Addendum #2
BID Package #1

LDP Submission Update
LDP Submission

SITE CONTEXT PLAN

Date Drawing Number
[08/01/2025]

Scale

AS SHOWN

25 50 100 feet
o 20 meters 7458.00
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Justin.Jones
Text Box
Week of 5.30-6.05 Anticipated Work


Justin.Jones
Rectangle

Justin.Jones
Rectangle

Justin.Jones
Rectangle

Justin.Jones
Architect
Install exterior wall framing/sheathing and spray fireproofing

Justin.Jones
Callout
Preparation for slab on deck pour. 

Pour concrete slab on deck, Wednesday 6.03

Justin.Jones
Callout
Preparation for slab on grade pours. 

Pour (2) concrete slab on grade sections on Monday, 6.01 and Wednesday, 6.03

Justin.Jones
Rectangle

Justin.Jones
Callout
Contractor Parking Area and Materials Stockpiling

Justin.Jones
Rectangle

Justin.Jones
Architect
MEP layout on upper floors

Justin.Jones
Architect
Roofing installation

Justin.Jones
Rectangle

Justin.Jones
Architect
Elevator shaft masonry install

Justin.Jones
Architect
Begin AVB installation


