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SOUTH KINGSTOWN HIGH 

SCHOOL & CURTIS CORNER  

I. Executive Summary  
 

   

• Concrete sla b pours are complete  on th e upper levels and roof deck of 

the academic building. Slab on - grade concrete pours are  anticipated 

first week of May  

 

• Concrete slab pours are anticipated to continue into la te May/Early 

June  

 

• Steel detailing continues  the gym,  cafeteria  auditor ium, and CT E 

spaces  

 

• Framing and sheathing  for the façade  of the  building has begun on the 

acade mic to wer  

 

• Topping out ceremony took place  4/29/2026 @ 3pm  

 

 

• Abatement has begun on Cu rtis Corner Middle School . Demolition  to 

begin after air - clearance and sign off from the  Hygentist  and Building 

Department  

 

• Abutter Meeting  planned at South Kingstown High School 5/23/2025 at 

10AM 
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II. Project Update  
 

RIDE  

Final approval has been received by RIDE.  

 

Environmental  

A Release Notification  Letter  has been submitted to RIDEM. A letter of 

responsibility response was issued by RIDEM on 10/6/25 outlining next steps 

for addressing the soil remediation work at the existing High School. Public 

Notice, Site Investigation Requirements (SIR), and Remedial Action Work Plan  

wil l be required prior to starting work in this area. The limits of this work are 

within the 2 nd  phase of the project scheduled for summer of 2027.   

 

Curtis Corner  

Abatement has begun at the existing Curtis Corner Middle School . 

Demolition will begin after final air - clearance as reported by the 

Environmental  Hy gensit, E mory Environmental . Demolition is anticipated to 

begin with 4 - 5 weeks.   

 

Design Development plans for the new At hletic Field ha ve been approved by 

School Buildi ng Committee and have been submitted to RIDE. Construction 

Do cuments are u nderway and will undergo a final review with the Town,  

School Department, Athletic Department, and Recreation Department prior 

to review with  S chool Building Committee and being released for bidding.  

 

Site drive lanes , path ways, and parking  are in Schematic Design. Current 

plans will be reviewed with School Building Committee and Town Council in 

Early June  

 

Abutter Correspondence  

Concerns regarding after - hours work and lighting have been received  by 

direct abutters to the SKHS project site. Requests for additional email 

correspondence have been responded to, and weekly emails are not being 

distributed to anyone who has signed up for email correspondence.  Door -

To- Door communication by LeftField took place 4/25/26 encouraging direct 

abutters to sign up for the email updates.  Weekly website upd ates continue.  

Additional notifications have been sent via email and posted to the 

skschoolproject.com website  
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III. Procurement  

No  additional  project procurement took place in the month  of A p ril, 2026  

 

IV.  Construction Activities  

Concrete sla b pours are complete  on th e upper levels and roof deck of the 

academic building. Slab on - grade concrete pours are  anticipated first week 

of May  

 

Concrete slab pours are anticipated to continue into la te May/Early June  

 

Steel detailing continues  the gym,  cafeteria  auditor ium, and CT E spaces  

 

Framing and sheathing  for the façade  of the  building has begun on the 

acade mic to wer  

 

Prim ary power duct bank has been brought to the street for permanent 

power connection after RIE install s new  power poll.  

 

V. Project Budget  
Total Project Budget: $150,000,000  

Monthly Expenditure: $2,225,494.78 

Current Contract Values:  $127,567,497.24 

Total Paid To Date: $29,939,122.29 

 

 

VI.  Project Schedule  

Current projections show a substantial completion date of 7/23/2027  for the 

new South Kingstown High School . Demolition and new field construction will 
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commence in the summer of 2027 with anticipated completion in the spring 

of 2028.  See Exhibits C for overall project schedule and 4 week look ahead  

 

 

 

 

VII.  Photographs  

 

   

 
 

     
Exterior Framing & Sheathing ; Area A                                  Underground Electrical ; Area B  
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Finished slab on Grade; Area A                                  Steel Detailing ; Area C  

 

  
Negative Air Machine –  CCMS                              Control Group Containment -  CCMS  
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VIII.  Attachments  

• Exhibit A -  Project Budget Summary , dated  May 7 , 202 6 

• Exhibit B -  Cost Committed Summary, dated May 7 , 2026  

• Exhibit C -  Project Schedule, dated May 7 , 2026  

 

 

*The Project Summary reflects the progress as of the date of this report. 

The information will be adjusted, refined, and aligned based on future 

updates.  


