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SOUTH KINGSTOWN
Total Project Budget

Owner’s Contingency is 
held outside of the 
construction budget. 
This contingency is 
used to protect the 
total project budget. 
Typical uses would be 
change  orders due to 
unforeseen conditions 
or changes to the 
project during 
construction

Includes 
Preconstruction Fee



SKHS Construction Budget $116,266,963

Description GMP#1 GMP # 2
TOTAL GMP 

Value
Budget

Variance

Trade Contractors $17,175,002 $71,863,931 $89,038,933

Site Services $1,800,418 $4,232,687 $6,033,105

Owner Allowances $625,000 $2,395,000 $3,560,000

GC’s, Fee, Bond, Insurance, Permit, 
UFD & Construction Contingency

$4,014,596 $11,679,391 $15,693,987

TOTAL  CONSTRUCTION COSTS $23,615,016 $90,711,009 $114,326,025
$1,940,938 
UNDER BUDGET

Preconstruction Services (II.A.2)* $175,000 175,000 $0

Geothermal Test Well (SKSD)* $97,755 $97,755 $0

TOTAL CONTRACT VALUE $23,887,771 $90,711,009 $114,598,780

*Preconstruction and Geothermal costs are allocated from the Professional Services portion of the budget

SOUTH KINGSTOWN
SKHS –  GMP#2 Award Recommendation 



GMP#2 –  Trade Contractor Summary - Pg1

Bid Package Description GMP#1 GMP#2
TOTAL GMP 

Value
Proposals 
Requested

Proposals 
Received 

02A Demolition & Abatement $7,589,000 $7,589,000 15 3

03A Concrete $3,397,000 $169,189 $3,566,189 8 4

03B Site Concrete $784,000 $784,000 8 3

04A Masonry  & AVB $5,217,725 $5,217,725 7 3

05A Structural Steel $5,407,105 $677,572 $6,084,677 16 4

05B  Miscellaneous Metals $967,955 $967,955 16 5

06B Millwork & Casework $2,821,800 $2,821,800 22 4

07B Roofing $2,545,000 $2,545,000 7 3

07C Fireproofing $654,510 - $654,510 7 2

07H Exterior Panels $2,195,492 $2,195,492 15 5

08A Doors/Frames/Hardware $916,904 $916,904 10 3

08B Exterior Storefront & Curtainwall $4,565,431 $4,565,431 17 5

Continued…



GMP#2  –  Trade  Contractor  Summary - Pg2

Bid Package Description GMP#1 GMP#2
TOTAL GMP 

Value
Proposals 
Requested

Proposals 
Received 

08C Interior Glazing $302,500 $302,500 17 3

08D OHD & Loading Dock Equip $82,156 $82,156 5 3

09A Drywall & Framing $7,214,000 $7,214,000 18 7

09B Tile $130,000 $130,000 12 7

09C Acoustical Ceiling Systems $1,250,000 $1,250,000 16 4

09D Wood Flooring $378,924 $378,924 11 2

09E Flooring $1,300,000 $1,300,000 11 6

09G Resinous Flooring $266,500 $266,500 10 4

09I Painting $1,286,000 $1,286,000 10 4

10A Specialties $768,913 $768,913 15 4

10E Signage $225,124 $225,124 10 3

11A Food Service & Appliances $921,033 $921,033 5 3

11B Gym Equipment & Theater Seat $930,961 $930,961 9 2

Continued…



GMP#2 –  Trade Contractor Summary - Pg 3

Bid Package Description GMP#1 GMP#2 TOTAL GMP Value
Proposals 
Requested

Proposals 
Received 

11C Theater Rigging & AV $1,455,168 $1,455,168 6 1

12A Window Treatments $153,000 $153,000 10 4

14A Elevator $216,000 - $216,000 3 1

21A Fire Protection $992,900 $992,900 10 7

22A Plumbing $2,747,600 $2,747,600 10 2

23A HVAC $10,139,500 $10,139,500 12 3

26A Enabling Electric $1,077,400 - $1,077,400 9 4

26B Electrical $7,625,000 $7,625,000 9 3

27A Low Voltage $2,389,000 $2,389,000 6 2

31A Enabling Sitework $433,326 - $433,326 6 4

31B Sitework $5,989,661 $257,596 $6,247,257 6 5

32A Landscaping $2,597,988 $2,597,988 6 2

Trade Contractor Subtotal $17,175,002 $71,863,931 $89,038,933



SOUTH KINGSTOWN
SKHS Schedule Update 



SOUTH KINGSTOWN
SKHS Key Dates



11

Construction Update

Key Site Activities

Foundations Install Substantially Complete
 
 Underground Drainage Systems Install in Progress

 Underground Utilities Install in Progress

 Underslab  Final Grading in Progress

 Steel Erection Beginning on January 27



SOUTH KINGSTOWN
Construction Activities –  Foundations



SOUTH KINGSTOWN
Construction Activities –  Underground 
Drainage/Utilities



SOUTH KINGSTOWN
Construction Activities

Completed detention system Installing underground catchbasin Completed footings with backfill in progress



SOUTH KINGSTOWN
Construction Activities

Final section of foundation wall to complete; in 
progress

Concrete pump truck pouring foundation walls Underground conduit for chiller, generator, 
and transformers



SOUTH KINGSTOWN
Curtis Corner Athletics Schedule



Questions & 
Answers
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