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14

Construction Update

Key Site Activities

Foundations Install Complete
 
 Underground Drainage Systems Install –  Phase 1 Complete

 Underground Utilities Install in Progress

  Building Exterior Grading in Progress

 Steel Erection Beginning on January 27

 Winter Conditions Control Ongoing
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