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SOUTH KINGSTOWN
SKHS Schedule Update 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities –  4.10 Drone Photo



SOUTH KINGSTOWN
Construction Activities

Exterior Wall Framing and Sheathing; Area A Underground Electrical Installed and Backfilled, Area B



SOUTH KINGSTOWN
Construction Activities

Finished Slab on Grade, Area A; Underground Utility Install, Area B Steel Detailing, Area C



SOUTH KINGSTOWN
Curtis Corner Athletics Schedule



Curtis Corner Schedule

Demolition Milestones –  4 Week Look Ahead

Contractor Labor and Coordination Ongoing

  Removal of Contents

  Fencing Installation

  Abatement Began on 5.06.2026

  Continuous Environmental Consultant Monitoring 
  Ongoing

SOUTH KINGSTOWN



Curtis Corner –  Abatement Containment
SOUTH KINGSTOWN

Negative Air Pressure Control Group Containment



Questions & 
Answers
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