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SOUTH KINGSTOWN
SKHS COTF –  Rough Costs incl. Markups

• Recommended funding source: Owners 
Allowance 47, Future Design

• $1,888,000 Currently Remaining

• $1,710,415 Remaining After ATP

• Drawing from Allowance does not 
increase contract price

• Drawing from Contingency does  increase 
contract price



SOUTH KINGSTOWN
Item 1: Solar Readiness –  Interior Conduit and Disconnect 
Switch



SOUTH KINGSTOWN
Item 1: Solar Readiness –  Interior Conduit and Disconnect 
Switch



SOUTH KINGSTOWN
Item 2: Added Flat Panel Screens



SOUTH KINGSTOWN
Item 2: Added Flat Panel Screens



SOUTH KINGSTOWN
Item 3: Additional Structural Framing for Auditorium Stage



SOUTH KINGSTOWN
Item 4: Additional Volleyball Sleeves in Gymnasium



Item 5: Door Vision Lites/Shades (2)
SOUTH KINGSTOWN



SOUTH KINGSTOWN
SKHS Schedule Update 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities –  Drone Footage, 7.10.26



SOUTH KINGSTOWN
Construction Activities

Area A L2 – Interior Sheetrock/MEP Rough-in Block Wall Assembly at Gymnasium - Completed



SOUTH KINGSTOWN
Construction Activities

Rigid Insulation and Brick Install, NW Area A OH Ductwork Install, L3 Area A



SOUTH KINGSTOWN
CCMS –  Work Progress to Date

• Containment and abatement has been ongoing at the former CCMS 
since May 5 th , 2026. 

• Additional investigatory demolition has been required by the 
environmental consultant to ensure safe and complete abatement of 
previously inaccessible asbestos - containing materials.

• Challenging asbestos - containing mastic conditions in the final control 
zones have delayed the start of demolition. 

• Exterior abatement will last roughly one week. Simultaneously:
• Demolition permit will be obtained
• Utility termination will be conducted

• Updated Building Demolition Target Start: August 17 th  



SOUTH KINGSTOWN
CCMS -  Phase I/II/III Schedule Milestones

Phase I –  Demolition of CCMS   August 17 th  2026 –  Sept. 2026

Phase II -  Athletic Fields  

• Bidding & Award     July 2026 -  August 2026
• Construction     September ‘26 -  March ’27

Phase III -  Remaining Sitework   Design Review Ongoing

• Improving vehicle and pedestrian access
• Retaining roadway landscaping
• Intent is a park - like setting
• Construction will occur from March ’27 -  September ‘27



Curtis Corner –  Int. Abatement Progress
SOUTH KINGSTOWN



Curtis Corner –  Athletic Complex

Bid Results
CFGS, LLC      $7,304,495

 Tower Construction Corp.   $7,974,000

 R.A.D. Sports     $8,077,184

 Bentley Companies    $8,843,918

 Mill City Construction, Inc.   $10,780,879
 

SOUTH KINGSTOWN

Recommended 
Award



Curtis Corner –  Phase II

Athletic Complex –  Recommendation to Award

SOUTH KINGSTOWN



Questions & 
Answers
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