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SKHS Schedule Update 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities

Area A L3 – Interior Framing/MEP Rough-in Electric Gear Install



SOUTH KINGSTOWN
Construction Activities

Brick Install, Area A West Auditorium Stage – Decking Install



SOUTH KINGSTOWN
Construction Activities

AVB Prep, Area D Southeast Roofing Install – Area B/E High Roof



SOUTH KINGSTOWN
Sept. 2027 School Year –  Parking/Traffic



SOUTH KINGSTOWN
Sept. 2027 School Year –  Parking/Traffic

• Demolition of the existing school and associated field work will run 
concurrently to the New SKHS’s first year of occupation. 

• Teacher parking WILL be available on - site.
• Student parking WILL NOT be available on - site.
• Logistical options discussed to date:

• Option #1 (Preferred by School Administration): Pursue Street Parking 
for Students

• Option #2: Pursue Private Parking Lot Rental
• Ocean State Job Lot/Side Lot/Back Lot
• Riverbend Private Lot
• Supplement with spots from Guild

• Option #3: Shuttle Students 
• Kingstown Rd/Spring St
• Spring St/Cleveland
• Rec Center
• Wakefield School
• CCMS – pending field status



SOUTH KINGSTOWN
New SKHS Upcoming Site Tours

• Gilbane will be conducting Site Tours for the New SKHS

• Proposed Dates and Times:
• Tuesday September 15, 5 - 6pm

• Thursday September 17, 4 - 5pm
• Note: Existing SKHS has Open House on this date 

beginning at 5:30pm
• Alternative option: select a different date this week 

from 5 - 6pm to replace September 17

• Saturday September 19, 9 - 10am



SOUTH KINGSTOWN
CCMS –  Schedule Update



SOUTH KINGSTOWN
CCMS –  Work Progress to Date

• Phase 1: Demolition
• Gas cut - and - cap is the remaining utility termination required for 

demolition permit. The team has been in frequent contact with RIE to 
coordinate. 

• Once the demolition permit is obtained following this remaining utility 
shutoff, demolition will commence on the two additions of the CCMS. 
All other permitting documents have been submitted to the Building 
Department and are in review.  

• Remaining asbestos abatement will concurrently be performed on the 
exterior of the building. The final interior area (the boiler room) is 
currently being abated.

• Phase 2: Athletic Complex 
• The bidding and award process for this phase has been completed. 

Work for this phase will commence in October ‘26.



Curtis Corner –  Int. Abatement Progress
SOUTH KINGSTOWN



Curtis Corner –  Athletic Complex
SOUTH KINGSTOWN
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Answers
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