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Construction Update

Key Site Activities

Foundations Install Complete
 
 Underground Drainage Systems Install –  Phase 1 Complete

 Underground Utilities Install at Building Exterior

 Building Exterior Grading Complete

 Steel Erection Ongoing –  Began: Jan. 27

 Winter Conditions Control Ongoing



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities –  Foundations, Complete



SOUTH KINGSTOWN
Construction Activities –  Upcoming 2 Week Steel Install



SOUTH KINGSTOWN
Construction Activities

Steel install, Area A Foundations - Completed Grading of exterior roadway



SOUTH KINGSTOWN
Construction Activities

Underslab grading within building footprint Underground drainage install Crane hoisting steel off flatbed for install



SOUTH KINGSTOWN
Curtis Corner Athletics Schedule
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C urtis Corner  Update

Key Activities

Working Group Meetings On - Going

 Research and Discussion Regarding Track Materials

 Research and Discussion regarding Natural vs Synthetic turf material

 Research and Discussion regarding synthetic infill materials

 Evaluation of bids for Demolition & Site Stabilization of existing CCMS

 Schematic Design Documents School Committee Approval 2/23/2026



SOUTH KINGSTOWN
Curtis Corner Budget



Questions & 
Answers
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