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TODAY'S
AGENDA

Schedule Update

Key Dates

Site Enabling Work
Award

Presentation of
Updated Renderings




SOUTH KINGSTOWN

Schedule Update
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Bond Referendum Vote 5/7/2024
Visioning 3/29/2024 6/3/2024
SD - Schematic Design Period 6/3/2024( 9/30/2024
Estimating 10/2/2024| 10/27/2024
Value Engineering 10/31/2024 12/18/2024
Approval 12/5/2024 1/13/2025
DD - Design Development Period 1/16/2025( 4/25/2025
Estimating 4/25/2025 5/16/2025
Approval 5/28/2025 7/23/2025
CD - Design Pericd 6/1/2025( 9/12/2025
Estimating 8/4/2025 8/18/2025
Approval 8/21/2025 8/26/2025
Local Approvals/Permitting '
South Kingstown High School | 3/7/2025] 10/24/2025|
Bidding/GMP
Early Bid Package 6/16/2025|  7/14/2025
Interim GMP/Construction Contract 7/28/2025| 8/12/2025
Remaining Bid Package 9/12/2025| 11/25/2025 |
GMP/Construction Contract Amendments| 11/3/2025| 11/25/2025 |
SKHS Construction 8/12/2025| 7/23/2027
SKHS Demolition/Fields Construction 6/3/2027 12/1/2027
Curtis Corner* TBD TBD
H




SOUTH KINGSTOWN

Key Dates

7/14/2025 - Potential approval of Site Enabling Contract
-BIC Town Council
7/23/2025 - Negotiation Period for Draft GMP Contract for Early Work

- BIC Working Group/Town Staff/Town Legal

8/7/2025 - School Building Committee Recommendation of Early GMP
- BIC School Building Committee

8/12/2025 - Town Council Approval of Early GMP — TC MEETING TO BE SCHEDULED

— BIC Town Council
8/13/2025 - Notice to Proceed to begin Construction

-BIC Town Manager



SOUTH KINGSTOWN

RIDE School Building Authority

RIDE MILESTONES

8/8/2025 — Review Early Work GMP


turne
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SOUTH KINGSTOWN

Recommendation to Award

ENABLING SITE WORK - TEMPORARY ROAD

Recommendation to

J.R.Vinagro $433,326 $427,401 ($5,925) SIS Ene BT St
Corporation Work subcontract

to J.R. Vi
Manafort Brothers  $442,000 $427.401 ($14.599) i
InC.
Catalano S$443,153 S427,401 ($15,752)

Construction
DiFaziano Site Corp. $500,700 $427,401 ($73,299)



SOUTH KINGSTOWN

Recommendation to Award

ABUTTER SURVEY
Falvey Associates $24,675 $100,000 $75,325

TER/CED $77,512 $100,000 $22,488 Recomme T arion
Survey subcontract
to TER/CED



SOUTH KINGSTOWN

Renderings
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SOUTH KINGSTOWN

Renderings
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Renderings
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Questions &
ANswers
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