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SOUTH KINGSTOWN
Change Order Task Force



SOUTH KINGSTOWN
SKHS Schedule Update 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities – Steel Seq., 2nd/3rd Floors



SOUTH KINGSTOWN
Construction Activities

Steel delivery – Seq 10 Welding Area E – Seq 8&9



SOUTH KINGSTOWN
Construction Activities

Steel install, Area E – Seq 10 Steel install, Area E – Seq 10



9

Construction Update

Concrete Placement Timing

After-hours work anticipated for concrete curing and finishing of slab floors

 Cold weather impacts curing time of concrete – Finishing of concrete required to be done as 
slabs are curing to ensure quality control

 (12) expected major pours total 
  (4) anticipated after hours events during various dates in March/April
  (6) low probability after hours work
  (2) no probability of after hours work 
 
 Noise Levels expected after hours may equate to the sound of a lawnmower

 Public notice will be given to abutters 2 weeks in advance of each pour that may incur after 
hours work

   
 



Construction Update

Abutter Notifications for After-Hours work

2 Weeks Notice Prior to after-hours work

  Mailed notice to be sent to property abutters

  Email notification sent to those subscribed to mailing list 

  Website notification to be posted 

SOUTH KINGSTOWN



SOUTH KINGSTOWN
Curtis Corner Athletics Schedule



Curtis Corner Schedule

Demolition Milestones

Full Demolition Rebid    2/6/2026

 Bids Due     2/23/2026

 SBC Bid Review & Recommendation  3/5/2026

 Town Council Approval   3/9/2026

 Mobilization     3/16/2026 (on-schedule)

SOUTH KINGSTOWN



SOUTH KINGSTOWN
Curtis Corner Budget



Curtis Corner Demolition

Bid Results
Bilray Corporation    $675,000

 AA Wrecking Co    $788,380

 Mancini Bro     $1,089,000

 Pasquazzi Bros    $1,290,000

 RT Nunes & Sons    $1,198,5000

 Bentley Builders    $1,630,612

 Green Demolition Contractor  $1,828,000

SOUTH KINGSTOWN

Low Bidder



Curtis Corner Demolition 

Bid Award

 Full Demolition Bid Award  $675,000
 Contingency     $40,000

 Total Authorization    $715,000

 Partial Demolition     $2,684,000

 Savings      $2,009,000

SOUTH KINGSTOWN

Kate.Turner
Snapshot



Questions & 
Answers



SOUTH KINGSTOWN
Alternate #2A



SOUTH KINGSTOWN
1st Floor



SOUTH KINGSTOWN
2nd Floor



SOUTH KINGSTOWN
3rd Floor
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