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Incentives - Federal & State

Federal Incentive - Up to 40% of Costs Reimbursed

 Direct Payment to South Kingstown 

 Approx. 6 months to 1 year after Operation

 Little Compton - Recent Example

State of RI - $75,000 (One Time Payment) 

 Application Based (Multiple Enrollment Periods Per Year)

 Approx. 3 months after Operation



Incentives - Federal & State

Requirements - Federal Incentive

Project Completion by December 2027

or

“Safe Harbored” by July 3, 2026, Completed by Dec. 2030

 5% of Project Cost is Committed (Material Purchase)



Solar Photovoltaic System Opportunities 

Renewable Energy Source - Emphasizes Sustainability

Offsets Utility Costs - Cost Avoidance 

 Dependent Upon Production vs. Consumption



Solar Photovoltaic System Opportunities 

Incentives Are Significant & Impactful

 With Incentives Payback is < 10 years

 Without Incentives Payback is > 15 years

Life Cycle of Solar Photovoltaic System is ~ 25 years

Assumptions

 Cost of Electricity will rise

 Electrical Demand and Use varies and is unknown



System Installation - Parameters 

South Kingstown HS Roof Area Solar Array Capacity 

 750 Panels, ~ 405kW

Estimated Cost of System & Utilities  ~ $1.5M

Estimated Incentives     ~ $500,000

Anticipated Payback is approx.   <10 Years



Associated Schedule & Logistics

This is NOT part of the GMP for the new SKHS 

 This should not be a sub contractor to Gilbane

We can NOT guarantee completion by December 2027

 This is a 3 month duration for install

 Utility interconnection is a schedule variable

 



Recommended Path Forward for Discussion

If Funding, Intent, and Appetite are available:

Proceed with a Solar Installation for Utility Cost Offset

Pursue Federal and State Incentives

Exercise the “Safe Harbor” path forward

 Committing 5% of Project Costs on MPA

 Up to ~$80,000 (Purchase Order for Typical Components)

Then Issue RFP for Complete Solar System Installation



Risks

If Town Council elected to NOT proceed with a complete 

solar system installation:

 Return “Building Components” purchased 

 Likely at a slight financial loss



Risks

If Town Council elected TO proceed with a complete solar 

installation:

 Federal/State Government default on Reimbursement

 Production may be lower and Consumption higher

 Payback may be > than 10 years

 Utility Cost Offset may be less than anticipated



Next Steps

Design Team to finalize “Safe Harbor Costs”

Present to Town Council for Approval - June 22nd

Develop RFP for Complete Solar Installation based on:

 Cost

 Warranties

 Experience & References etc.

Town Council Approval for complete system - Fall 2026



SOUTH KINGSTOWN
SKHS Schedule Update 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities

Roofing Install – Area A Exterior Framing and Sheathing – Area E



SOUTH KINGSTOWN
Construction Activities

Completed Gymnasium SOG; Mobilize for Block Install Completed Elevator Shaft – Area A



SOUTH KINGSTOWN
After - Hours Work/Site Lighting/Sitework

Substantial concrete slab pours are scheduled to be completed by 
end of day Friday, 6/05/26. 

Once completed, there are no construction sequences which are 
currently anticipated to require after - hours work.

July 4 th  Required Site Lighting

Vibratory Compaction to be performed beginning 6/17/26; Vibration 
Monitoring

 



SOUTH KINGSTOWN
Curtis Corner Athletics Schedule



Curtis Corner Schedule

Demolition Milestones –  4 Week Look Ahead

Contractor Labor and Coordination Ongoing

  Abatement Began on 5.06.2026

  Control Group 3 in Progress

  Asbestos Abatement Anticipated Completion by end of 
 month; to be followed by demolition permitting and 

  mobilization

  Continuous Environmental Consultant Monitoring 
  Ongoing

SOUTH KINGSTOWN



Curtis Corner –  Abatement Progress
SOUTH KINGSTOWN



Curtis Corner –  Abatement Areas
SOUTH KINGSTOWN

Cleared Hallway Cleared Cafeteria



Questions & 
Answers
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