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SOUTH KINGSTOWN
Schedule Update 



SOUTH KINGSTOWN
SKHS Key Dates

KEY MILESTONES

9/8/2025 –  Reconciled 60% Progress CD Estimates Due
 

9/10/2025 –  Vinagro  Mobilization of Sitework/Foundations

 11/10/2025 –  Anticipated Building Permit Application Submission

 12/15/2025 –  Bids due for remaining Construction Packages
 
 1/8/2026 –  SBC Recommendation of Final GMP

 1/12/2026 –  Town Council Approval of Final GMP 

 



SOUTH KINGSTOWN
Key Dates

RIDE MILESTONES

Early Bid Package Approval

 Design Development Approval

 Submission of 60% Construction Documents 

 11/24/2025 -  60% Construction Document Approval 

 12/5/2025 –  Curtis Corner Demolition/Site Stabilization Approval

 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Abutter Concerns Update

Received notice from abutters on Branch Street, Oak Street, and Hope Ct 
regarding concerns of vibration

TER sent notification via certified mail to each abutter noting concern 
offering pre - conditions surveys

Vibration monitoring has been ongoing at site limits since construction 
began 

Smaller rollers were utilized for vibratory compaction to lessen vibration as 
much as feasible 

No exceedances of vibration velocity limits were noted during the areas of 
concern



SOUTH KINGSTOWN
Curtis Corner Athletic Program –  Key Dates

KEY MILESTONES
 
 12/12/2025 –  Bids due for CCMS Demolition & Site Stabilization

 12/18/2026 –  SBC Recommendation of Bids for Demolition & Site Stabilization

 1/12/2026 –  Town Council Approval of Bids for Demolition & Site Stabili zation

 July/August 2026 –  Substantial Completion of Demolition & Site Stabilization

 January 2026 –  Design of Athletic Fields to Commence 

 Fall 2027 –  Substantial Completion of Athletic Fields

 



SOUTH KINGSTOWN
Change Order Task Force 



Questions & 
Answers
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