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SOUTH KINGSTOWN
Schedule Update 



SOUTH KINGSTOWN
SKHS Key Dates

KEY MILESTONES

9/8/2025 –  Reconciled 60% Progress CD Estimates Due
 

9/10/2025 –  Vinagro  Mobilization of Sitework/Foundations

 11/10/2025 –  Anticipated Building Permit Application Submission

 12/15/2025 –  Bids due for remaining Construction Packages
 
 1/8/2026 –  SBC Recommendation of Final GMP

 1/12/2026 –  Town Council Approval of Final GMP 

 1/26/2026 –  Town Council Approval of Curtis Corner Demo/Site Stabilziation

 



SOUTH KINGSTOWN
Key Dates

RIDE MILESTONES

Early Bid Package Approval

 Design Development Approval

 Submission of 60% Construction Documents 

11/24/2025 -  Curtis Corner Demolition/Site Stabilization Approval

 1/5/2025 –  60% Construction Document Approval 
 



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities

NE corner of Area C, footings formwork Underground detention system, south side Mat slab at auditorium



SOUTH KINGSTOWN
Construction Activities

Formwork for footings, loading dock Pour footings Excavate for footings / formwork install, Area C



SOUTH KINGSTOWN
Authorization of Change Order 

Reviewed and unanimous recommended by COTF 11/21/2025



Questions & 
Answers
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