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SOUTH KINGSTOWN
Schedule Update 



SOUTH KINGSTOWN
SKHS Key Dates

KEY MILESTONES
9/8/2025 – Reconciled 60% Progress CD Estimates Due

9/10/2025 – Vinagro Mobilization of Sitework/Foundations

11/10/2025 – Anticipated Building Permit Application Submission

12/15/2025 – Bids due for remaining Construction Packages

1/8/2026 – SBC Recommendation of Final GMP

1/12/2026 – Town Council Approval of Final GMP 

1/26/2026 – Town Council Approval of Curtis Corner Demo/Site Stabilziation



SOUTH KINGSTOWN
Key Dates

RIDE MILESTONES
Early Bid Package Approval

Design Development Approval

Submission of 60% Construction Documents 

11/24/2025 - Curtis Corner Demolition/Site Stabilization Approval

1/5/2025 – 60% Construction Document Approval 
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Construction Update

Key Site Activities
Foundations Install Substantially Complete

Underground Drainage Systems Install in Progress

Underground Utilities Install in Progress

Underslab Final Grading in Progress

Steel Erection Beginning on January 27



SOUTH KINGSTOWN
Construction Activities



SOUTH KINGSTOWN
Construction Activities – Foundations



SOUTH KINGSTOWN
Construction Activities – Underground Drainage/Utilities



SOUTH KINGSTOWN
Construction Activities

Completed detention system Installing underground catchbasin Completed footings with backfill in progress



SOUTH KINGSTOWN
Construction Activities

Final section of foundation wall to complete; in 
progress

Concrete pump truck pouring foundation walls Underground conduit for chiller, generator, 
and transformers



SOUTH KINGSTOWN
Authorization of Change Order 

Reviewed and unanimous recommended by COTF 11/21/2025




