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SOUTH KINGSTOWN

Schedule Update
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SOUTH KINGSTOWN

Key Dates
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SOUTH KINGSTOWN

Key Dates

7/1/2025 - Submission of Foundations Permit
- BIC South Kingstown Building Department

7/14/2025 - Potential approval of Site Enabling Contract
-BIC Town Council

7/21/2025 - Negotiation Period for Draft GMP Contract for Early Work
- BIC Working Group/Town Staff/Town Legal

8/7/2025 - School Building Committee Recommendation of Early GMP
- BIC School Building Committee

8/11/2025 - Town Council Approval of Early GMP - TC MEETING TO BE SCHEDULED

— BIC Town Council

8/12/2025 - Notice to Proceed to begin Construction

-BIC Town Manager



SOUTH KINGSTOWN
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Weekly Meetings TBD
7/21/2025 - Review Early Bid Package Bid Results & Draft GMP

8/8/2025 - Review Early Work GMP



SOUTH KINGSTOWN

AOKS

IMPORTANT DISCUSSION POINTS
Site Enabling Work

Impact of Tariffs
Early Release Packages

Additional Environmental Studies



Questions &
ANswers
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