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SOUTH KINGSTOWN

Schedule Update
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Lesic - OSE
Bond Referendum Vote 5/7/2024
Visioning 3/29/2024 6/3/2024
SD - Schematic Design Period 6/3/2024] 9/30/2024
Estimating 10/2/2024]  10/27/2024
Value Engineering 10/31/2024|  12/18/2024
Approval 12/5/2024 1/13/2025
DD - Design Development Period 1/16/2025| 4/25/2025
Estimating 4/25/2025 5/16/2025
Approval 5/28/2025|  7/23/2025
CD - Design Period 6/M[2025 9/12/2025
Estimating 7/M/2025 af/202s
Approval B/21/2025 8/26/2025
Local Approvals/Permitting |
South Kingstown High School | 3/7/2025] 10/24/2025] |
Bidding/GMP |
Early Bid Package 6/16/2025| 8/12/2025
Interim GMP/Construction Contract 7/2/2025| 8/M12/2025
Remaining Bid Package gM12/2025] N/25/2025 |
GMP/Construction Contract Amendments| 11/3/2025| 1/25/2025 |
SKHS Construction 9/10/2025| 10/5/2025
SKHS Demolition/Fields Construction &6/3/2027 121/2027
Curtis Corner* TBD TBD
H
[ 11




SOUTH KINGSTOWN

Key Dates

DESIGN DEVELOPMENT MILESTONES
4/25/2025 - Design Development Estimating Set due

5/20/2025 - Tentative date for Public Engagement Session
5/29/2025 - School Building Committee Recommendation of DD
6/9/2025 - Town Council Approval of DD

6/10/2025 - School Committee Approval of DD

6/11/2025 - RIDE Submission of Desigh Development



SOUTH KINGSTOWN

Floor Plans
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SOUTH KINGSTOWN

Floor Plans

SECOND FLOOR

NORTH EANOFY

seLow

i)
rulll: ) R
[t ] cLAssROON
s r
= o
. iri e
s
G e
cussroon
s
[om]

7,

CANOPY ROOF
BELOw

CORRIDOR

PENTO
w GYMBELOW -

[t X

HIH

ROOF
BELow

OFEN TO BAND
D CHORUS
"RODMS BELOW




SOUTH KINGSTOWN

Floor Plans

THIRD FLOOR S

ROOF

BELOW

ROOF
BELOW

T IR T [

CLASSROOM
18

TR T AT

T SF

it |
PHYSICS

CLASSROOM
2

THSF

IO
TR TR TR

EOST Seea
SRR 2 |
10000 I R

ROOF

BELOW

| =
[HEH]
I=gg:llﬂﬂﬂﬂﬂ= wﬂl




SOUTH KINGSTOWN

Site Plan
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SOUTH KINGSTOWN

Construction Logistics

Phase 1-B: Start of Construction

» Continue site utilities and under-slab utilities work
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> Start of foundation work
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SOUTH KINGSTOWN

AOKS

IMPORTANT DISCUSSION POINTS

Status of the Exterior Design

Impact of Tariffs
Status of Curtis Corner Athletic Field
What to expect on the first day of school - Fall 2027

Additional Environmental Studies



Questions &
ANswers
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