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SOUTH KINGSTOWN

SKHS Schedule Update
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Design Phase
Bond Referendum Vote 573024
Vigioning
SD - Schematic Desian Period
Estimating
valua Engineening
RIDE-SBA Dasign Roview Process
SBSHTC Approval
DO - Dasign Development Pericd
Estimating
RIDE-S6A Dasign Review Process
SBCITC Approvel
CD - Dasign Perlad
Estimating
RIDE-SBA Gesign Review Process
SBCSTC Approval 5

JLocal Approvals/Permitting | | | |

1 South Kingstown High Schoal [ a7/z0as] /e 202s|

IBicding/amp [ |

Early Bid Package 14/ 2028 1 [

EBP GMP/Construction Cantract

Remaining Bid Poackage

GMP Construction Contract Amendmer

/52026
G 30/ 2034
0027 2074
12,/16/2020

SEA d

5KHS Construction
| SKHS Dernolition/Flalds Construction | /372027
Ciitis Comer

FP&E Installation
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SOUTH KINGSTOWN

Construction Activities

4 Week Look Ahead

19-May-26
Constrsction Phasa
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IL kiarshal, Irepd Form Loweer S2ating & Filness Area
IL HMarshall  |Prepd Farmd Pour Symnasiom

IL Harshal, Arapd Farm GTE Araa i
Ml Trade  [sntetios UG Utilities - Area G/ g
Vinagra nstall Badon System - &rea CiD

lpemar nstall Thermal Coating - Area BE

H Can iEtall Soray Fimprooling - Aqea AMRCE

H Can nslall Exterior Framing! Sheathing -Aea BE

Hckenna nstall Bonfing - &rea & ane BE High Anot

Spimd nelall Elevator Shatt/ymnasium Block

Spimd astall AVE

HMEFs Chapread & bnwall < Ama A
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SOUTH KINGSTOWN

After-Hours Work/Site Lighting

Concrete slab pours are scheduled to be completed by the second
week of June.

After completed, there are no construction sequences which are
currently anticipated to require after-hours work.

As previously discussed, site lighting will remain active while workers
are on site, and will be switched off each day at the completion of
the work.

A light timer has also been installed which will automatically switch
the lights off on standard work days at 6pm.
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SOUTH KINGSTOWN

Construction Activities
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Exterior Framing and Sheathing — Area A Vapor Barrier Install at Gymnasium

/4



SOUTH KINGSTOWN

Construction Activities
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SOUTH KINGSTOWN

Curtis Corner Athletics Schedule

2025
REINNEIEISE Els 8182 REIFNERE:
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Desig FNASEe
Demolition & Site Stabilization Design
Design Period 6/3/2025 8/15/2025 m
SBC/SC Approval a/20/2028 /9 2025
RIDE-SBA Design Review Proces| 9/9/2025 101042025 SBA
Athletic Fields
5D - Schematic Design Period 1/5/2026 2/18/2026 sD
SBC/SC Approval 219/2026 2/23/2026 p .
RIDE-SBA Design Review Proces| 2/16/2026 416/2026 SBA
DD/CD - Design Development Pel  2/2/2026 5/1/2026 I@
SBC/SC Approval slaf2026 5/8/2026
RIDE-SBA Design Review Proces|  5/11/2026 5/29/2026 LJsEA |
Roadways, Entrances, Parking Design
SD - Schematic Design Period 1/5/2026 2/18/2026 -
SBC/SC Approval 2N19/2026 2/23/2026
RIDE-SBA Design Review Proces| 2/16/2026 4/16/2026 | sea
DD/CD - Dasign Development Pel  &/1/2026 a8/31/2026
SBC/SC Approval 9112026 9/8/2026 L
RIDE-SBA Design Review Proces| 9/9/2026 10/1/2026 |
Local Approvals/Permitting
Curtis Corner MS 2/1/2026 4/7/2026 | |
Athletic Fields 6/1/2026 771/2026 | |
Roadways/Parking 1/4/2027 2/1/2027 [ |
Bidding/GMP
Bidding - Demolition/Site Stabilization 12/8/2025 1/15/2026 | |
Bidding - Field Design 6/1/2026 7N/2026 |
Bidding - Roadways, Entrances, Parking 1/4/2027 21/2027 |
Curtis Corner Demolition & Site L6/2027 71/2026
Field Construction 7/1/2026 1mfo27
Roadways, Entrances, Parking 312027 9/30/2027 %




SOUTH KINGSTOWN

Curtis Corner Schedule
Demolition Milestones — 4 Week Look Ahead

Contractor Labor and Coordination Ongoing
Removal of Contents Ongoing
Drop Ceiling Tile Removal Substantially Complete
Abatement Began on 5.06.2026

Continuous Environmental Consultant Monitoring
Ongoing



SOUTH KINGSTOWN

Curtis Corner — Abatement Zones
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SOUTH KINGSTOWN

Curtis Corner — Abatement Containment
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SOUTH KINGSTOWN

SKHS — Abutter Meeting

South Kingstown High School Abutter Meeting
When: Saturday, May 23, 2026
10:00 - 11:00AM

Where: SKHS Cafeteria

Agenda:

M Project Update

Projected Schedule Milestones

Planned Direct Abutter Fence Meeting Invitation

s22  Community Feedback



SOUTH KINGSTOWN

SKHS - Solar Panel Array

LeftFieldPM will be presenting on June 8t" to Town Council
regarding the following:
Rough Order of Magnitude

Incentive Programs

Discuss Procurement: Bidding versus MPA



Questions &
Answers
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