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SOUTH KINGSTOWN

SKHS Schedule Update
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SOUTH KINGSTOWN

Construction Activities

4 Week Look Ahead

15-0um-356
Construction Phase

Week 1 Week 2 Week 3 Week 4
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IH (11 Install Spray Fireprooling - All Areas
[H carr Install Exterior FramingfSneathing -Area BIE
[H carr Install Exterior Framing/Sheathing -Area C/D
[Mckenna  |install Roofing - Area & and B/E High Rood H H
fs0ing Install Gymnasium Block a a
f50ina Install AYE Area k | I
|h1I:I"5 Duerhaad!inwall piping and cabling - &rea A i i
IH caarr InkBricr |'IEI11||'||-:- Ares d i
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SOUTH KINGSTOWN

Site Lighting / Vibration Monitoring

Concrete slab pours are completed, and there are currently no
anticipated construction sequences which will require after-hours
work.

4th of July Site Lighting Requirements

Vibration Monitoring will be set up on Monday, 6.22.26 to capture
vibratory data resulting from scheduled site work in preparation for

paving.



SOUTH KINGSTOWN

Construction Activities — Drone Footage, 5.22.26
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SOUTH KINGSTOWN

Construction Activities

Interior Framing / MEP Rough, L2 Area A AVB Preparation — Area A




SOUTH KINGSTOWN

Curtis Corner Athletics Schedule
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Dasig Phase
Demaolition & Site Stabilization Design
Design Period 6/3/2025] __ 8/15/2025 | DESIGN |
SBC/SC Approval 8/20/2025 9/9/2025 |
RIDE-SBA Design Review Proces]  9/9/2025% 010/2025 SBA
Athletic Fields
5D - Schematic Design Period W5/ 2026 2872026
SBC/SC Approval 21942026 /232026
RIDE-SEA Deslgn Review Procesy  2/16/2026 5162026
DD/CD - Design Development Pg  2/2/2006 52026
SBC/SC Approval Sl 20284 5/8/2026
RIDE-SBA Design Review Proces: 52026 529730246 |
Roadways, Entrances, Parking Design
5D - Schematic Design Period W5/ 2028 2872026
SBCYSC Approval 2T 2028 AT 26
RIDE-SBA Design Review Proces{  2/16/2034 a/1e/2026 | =Ba |
DDWCD - Design Development Pg  &/1/2024 B/31/2026
SBEC/SC Approval SN Z0G B 026
RIDE-S5BA Design Review Procesy  9/9/202s 1001/ 2024
Local Approvals/Permitting
Curtis Corner MS 22026 41712024 |
Athletic Fields 6/25/2026 8/10/2024 I
Roadways/Parking 162027 2112027 |
Bidding/GMP
Bidding - Demolition/Site Stabilization 12/8/2025 1/15/2024 ||
Bidding - Field Dasign A1/2026 FNS2024
Bidding - Roadways, Entrances, Parking &/2027 anf2azy |
Curtis Corner Demolition & Site Li8F2027 BA/2024
Figld Construction B 2026 31/2027
Roadways, Entranceas, Parking affaoa7 ol 302027




SOUTH KINGSTOWN

Curtis Corner Schedule
Demolition Milestones — 4 Week Look Ahead

Obtain Demolition Permit Once Abatement is Completed
Removal of Contents Ongoing, Control Groups 5/6
Begin Containment and Abatement, Control Groups 5/6
Control Group 3 Abatement Near Completion

Continuous Environmental Consultant Monitoring
Ongoing



SOUTH KINGSTOWN

Curtis Corner Schedule
Athletic Field — Bidding Schedule

Athletic Field Package is being prepared for Bidding

Final Bid Package to  SK June 25
Bids Due July 30t
SBC Recommendation July 30t

TC Approval to Award August 10t



SOUTH KINGSTOWN

Curtis Corner — Abatement Zones

Quads 1 - 7= Orig Bldg
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SOUTH KINGSTOWN

CCMS - Abutter Meeting

Curtis Corner Middle School Abutter Meeting

When: Thursday, July 9, 2026
6:00 — 7:00PM

Where: Location TBD

Agenda:

Project Update

Projected Schedule Milestones

Demolition Discussion

B0 B B B

Community Feedback



SOUTH KINGSTOWN

SKHS - Solar Panel Array

LeftFieldPM will be presenting for approval on June 22"9 to
Town Council regarding the following:

Solar Photovoltaic System Opportunities

-Power Optimizer Purchase off MPA
-Newport Renewables Cost $80,185.89

Securing Incentive Programs - Federal and State

“Safe Harbor,” then, Issue RFP for Complete Solar
Installation



Questions &
ANswers
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