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TODAY'S
AGENDA

Schedule Update

Construction Update

60% Progress CD
Design Update

Interior Flythrough

60% Progress CD
Estimate




SOUTH KINGSTOWN

Schedule Update
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Bond Referendum Vote 5/7/2024

Visioning 3/29/2024 6/3/2024

SD - Schematic Design Period 6/3/2024( 9/30/2024

Estimating 10/2/2024| 10/27/2024

Value Engineering 10/31/2024 12/18/2024

Approval 12/5/2024 1/13/2025

DD - Design Development Period 1/16/2025( 4/25/2025

Estimating 4/25/2025 5/16/2025

Approval 5/28/2025 7/23/2025

CD - Design Pericd 6/1/2025( 9/12/2025

Estimating 8/4/2025 8/18/2025

Approval 8/21/2025 8/26/2025
Local Approvals/Permitting |

South Kingstown High School | 3/7/2025] 10/24/2025|
Bidding/GMP |

Early Bid Package 6/16/2025|  7/14/2025

Interim GMP/Construction Contract 7/28/2025| 8/12/2025

Remaining Bid Package 9/12/2025| 11/25/2025 |

GMP/Construction Contract Amendments| 11/3/2025| 11/25/2025 |

SKHS Construction 8/12/2025| 7/23/2027

SKHS Demolition/Fields Construction 6/3/2027 12/1/2027

Curtis Corner* TBD TBD
H




SOUTH KINGSTOWN

Key Dates
KEY MILESTONES

10/17/2025 - Bids due for remaining Construction Packages
10/24/2025 - Anticipated Building Permit Application Submission
11/20/2025 — SBC Recommendation of Final GMP

11/24/2025 — Town Council Approval of Final GMP



SOUTH KINGSTOWN

CONSTRUCTION ACTIVITIES
CONSTRUCTION UPDATE

Control point survey complete

Stripping of top-soil underway
Vibration Monitoring in place - Home surveys underway
Vibratory Soil Compaction

UPCOMING
Temporary Power Switchover

Site Grading
Excavating Site Utilities

Excavation Foundations



SOUTH KINGSTOWN

CONSTRUCTION ACTIVITIES
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Loader gathering Stripped tOpSOil and dumplng in tri-axle truck for extraction. Removal of topsoil and debris at southwest corner of site.
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SOUTH KINGSTOWN

CONSTRUCTION ACTIVITIES

s - . : = . o S ~ = ) . = — 3 .

Street sweeper keening School St. and Columbia St. clean. Tonsoil removal and oroof rollineg nroeress.
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SOUTH KINGSTOWN

FUTURE SIDEWALK

FUTURE SIDEWALK
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FIRST FLOOR

CONSTRUCTION
TECH COURTYARD
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LOADING DOCK

ROOM TYPE

BUILDING SUPPORT

CIRCULATION

VERTICAL CIRCULATION

LEARNING COMMONS

OFFICES

OFFICE CIRCULATION

FOOD SERVICE

CLASSROOM

SPECIAL EDUCATION

SPECIALTY LEARNING

PERFORMING ARTS

PERFORMING ARTS
CIRCULATION

PHYSICAL EDUCATION

PHYSICAL EDUCATION
CIRCULATION

Area Schedule (ENLARGED)

Name | Area

1STFL- GROSS BLDG 89,499 SF

2ND FL - GROSS BLDG | 34,004 SF
3RDFL - GROSSBLDG 31,259 SF

Grand total 154,762 SF




SECOND FLOOR

ROOF BELOW
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AUDITORIUM |PLATRORM
_BELOW | BELOW

ROOM TYPE

BUILDING SUPPORT
CIRCULATION
VERTICAL CIRCULATION

LEARNING COMMONS

:| SPECIAL EDUCATION
\:‘ SPECIALTY LEARNING
‘:I VISUAL ARTS

D PERFORMING ARTS

PERFORMING ARTS
CIRCULATION

D LIBRARY / MEDIA

Area Schedule (ENLARGED)

Name

Area

18T FL - GROSS BLDG

89,499 SF

2ND FL - GROSS BLDG

34,004 SF

3RD FL - GROSS BLDG

31,259 SF

Grand total

154,762 SF
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Area Schedule (ENLARGED)
Name | Area

1STFL-GROSSBLDG  |89,499 SF
2ND FL - GROSSBLDG 34,004 SF
3RD FL-GROSSBLDG  |31,269 SF
Grand fotal 154,762 SF




SOUTH KINGSTOWN

Renderings
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SOUTH KINGSTOWN

Renderings




SOUTH KINGSTOWN

Renderings




SOUTH KINGSTOWN

Renderings
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SOUTH KINGSTOWN

Video Walkthrough
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SOUTH KINGSTOWN

TOTAL PROJECT BUDGET

SKHS Construction Budget S116,266,963

$3,136,500
S]LOOO!GOO Owner’s Contingency is
held outside of the
construction budget.
This contingency is
used to protect the
312’80?’360 total project budget.
Typical uses would be
36,?9&,]?? change orders due to

- f diti
Total Project Budget $150,000,000 et s toieln
project during
construction




SOUTH KINGSTOWN

BUDGET-ESTIMATE

Design & Estimate
Allowance is a
protection in the
estimate to account for
unassigned costs in the
CD Estimate, and
coordination of the
GMP#1 bid packages.
Escalation is assumed at
2.5% for market cost
increases between now
and the final contract.
This value is included in
the total 60% CD
Progress Estimate

SKHS Construction Budget 816,266,963

CD Construction Costs*; $109,506,263
Contractor Contingency: 52,399,109

CDEstimate: ™~~~ ~ ~ ~ 7~ 111,905,372.0

52,399,109
$1.229.5£.3|
Total Estimate Protections: 53,628,652

Total Progress CD Estimate: S115,534,024

Variance $732,939

Design & Estimarte Allowance:

Escalation:

) QZ0

Contractor
contingency is a
required 3% cost
included in the
construction
contract that is to
be used by the
contractor during
construction



Questions &
ANswers
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